
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:05 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 213 Date: 05-Mar-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 274

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff Meeting 0900-0930. Track progress of FWS mechanical piping and dehumidification system
installation. Oversight of painting activities along the south side span and north side span. Buyoff of cable
band caulking along the north main span. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

At 1030, I came down the north main span and inspected the cable band caulking work that was completed
on 2-28-2013 and 3-1-2013. Cable bands CB 46N to CB 62N had been caulked and cured without
damage. The weep holes on CB 64N to CB 70N had been placed in the wrong locations and were repaired
on 3/1/2013. The repair cured without damage. CB 72N to CB 80N, completed on 2/26/2013 had cured
without damage.

At 1400, I met with Ben Jones and signed off the caulking of these cable bands as complete.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

All the suspenders below the buttons on the north side span have been painted to to gravel gray noxyde
and all suspenders below the buttons on the south side span have been painted to pegalink.

I bought off all the work on the north side span, below the buttons which has been completed to date, with
Chris.

Stuart Ross METS inspector noted that when ABF adjusted the catwalk support cables, the first support
cable below CB 40N was wrapped over a partially repaired blister. I brought this issue up with Chris, and
seemed unconcerned, saying they'll get it later.

081 0-000-000.081
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Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

Damian LL.. welded outlets on lengths of 2 1/2" DW pipe to be installed along the bike path. Dave L. and
Naciso B. assisted.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

Rick K. welded outlets on lengths of 4" CA pipe to be installed along the bike path. Dave L. and Naciso B.
assisted.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Mark Yip, Steve Moseley, and Stever Gwizdak spent the shift fitting up the stainless sheet duct work on
the east side of the tower head from the tower head penetration to the beginning of the flex duct.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 2.00 0.00 0.00 2.00

Diary: Dispute

CCO 187 Painting

At 1630, I went to the CCC paint shack at pier 7 and saw that the PS-3 slide plates, to be welded to the top
of the bike path support beams, had been blasted and painted. When I talked to Tony Katrones on
3/7/2013, he said it took approximately 2 man hours to complete this work.

001 0-MSI-EFA.187
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